Rpt-ID: RCPESPRJ Georgia Date: 03/05/2014
User: vepps Department of Transportation Page 1 of 6
Estimate Summary By Project

Contract ID: B14384-12-000-0 Estimate Number: 0016 Pay Period: 02/04/2014
to 02/28/2014

Contract Location: Time Allowed: 1183 Days
SR 136 @CAMP CREEK TO US 41/SR 3 AND SR 136 OVER C Elapsed Calender Days: 543  Days
Percent Time: 45.90
District: 6 Area: 01
Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let: 07/20/2012
P. O. DRAWER 970 Date Awarded: 08/03/2012
Date Contract Executed: 08/29/2012
Date Notice to Proceed: 09/04/2012
MARIETTA GA 30061-0970 Date Work Began: 11/05/2012
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 11/30/2015

Surety Co: FEDERAL INSURANCE COMPANY

Current Contract Amount $15,394,321.53 Counties:
Original Contract Amount $15,053,201.73 Gordon
Funds Available $11,456,745.02
Percent Complete 23.68%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
610930- $15,394,321.52 $15,053,201.72 $11,456,745.01 25.58% $333,991.90

Chief Engineer
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02/04/2014
to 02/28/2014

Project Number:

Federal State Project Number:

610930-

I-75 INTERCHANGE @ SR136 FM CAMP CRK TO S

STPIM-0075-03(210)

Participating
Non-Participating

Total Earnings
Stockpiled Materials

Gross Earnings
Payment Adjustment 1
Payment Adjustment 2
Payment Adjustment 3
Other Adjustments
Retainage
Escrow Amount
Securities Encumbered
Liq Dam/Incent/Disincent

Total:

Total to Date
$2,916,020.60

Prev to Date
$2,675,036.39

$729,005.24 $668,759.16
$3,645,025.84 $3,343,795.55
$292,550.67 $259,789.06
$3,937,576.51 $3,603,584.61
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00
$3,937,576.51 $3,603,584.61

Total Payable:

This Estimate

$240,984.21
$60,246.08
$301,230.29
$32,761.61
$333,991.90
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$333,991.90
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Pay Period: 02/04/2014
to 02/28/2014

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 451
308884.830 .033
484 $10,193.20 $149,500.26
STPIM-0075-03(210)
0010 150-5010 TRAFFIC CONTROL, PORTABLE IMPACT ATTENL EA 4.000 2.000
8500.000 1.000
3.000 $8,500.00 $25,500.00
0056 402-3133 RECYCLED ASPH CONC 12.5 MM SUPERPAVE, (TN .000 57.220
MATL 81.020 .000
57.220 $.00 $4,635.96
Specification Item - 400.5.01 (D)
Asphaltic Concrete for Temporary Detours
0061 402-3192 RECYCLED ASPH CONC 19 MM SUPERPAVE, GF TN .000 146.140
TL 64.320 .000
146.140 $.00 $9,399.72
Specification Item - 400.5.01 (D)
Asphaltic Concrete for Temporary Detours
0215 550-4218 FLARED END SECTION 18 IN, STORM DRAIN EA 2.000 3.000
438.130 .000
3.000 $.00 $1,314.39
Category Amount: $18,693.20 $190,350.33
Category Number: 0020 EROSION CONTROL
0330 643-8200 BARRIER FENCE (ORANGE), 4 FT LF 330.000 1,021.000
1.100 .000
1,021.000 $.00 $1,123.10
0420 163-0300 CONSTRUCTION EXIT EA 30.000 6.750
1184.690 .750
7.500 $888.52 $8,885.18
0455 165-0030 MAINTENANCE OF TEMPORARY SILT FENCE, TFLF 11,250.000 980.000
0.750 179.000
1,159.000 $134.25 $869.25
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B14384-12-000-0 Estimate Number: 0016 Pay Period: 02/04/2014

to 02/28/2014

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
0475 165-0101 MAINTENANCE OF CONSTRUCTION EXIT EA 15.000 6.000
857.760 1.000
7.000 $857.76 $6,004.32
0480 165-0105 MAINTENANCE OF INLET SEDIMENT TRAP EA 70.000 87.000
30.000 2.000
89.000 $60.00 $2,670.00
0490 167-1500 WATER QUALITY INSPECTIONS MO 38.000 15.000
100.000 1.000
16.000 $100.00 $1,600.00
0500 171-0030 TEMPORARY SILT FENCE, TYPE C LF 22,500.000 18,692.250
2.220 99.000
18,791.250 $219.78 $41,716.58
Category Amount: $2,260.31 $62,868.43
Category Number: (0010 ROADWAY
0695 210-0100 GRADING COMPLETE - LS 1.000 .322
3276513.150 .040
.362 $131,060.53  $1,186,097.76
STPIM-0075-03(210)
0696 210-0250 UNDERCUT EXCAVATION CcYy .000 175173
7.500 105.671
280.844 $792.53 $2,106.33
STPIM-0075-03(210) - UNDERCUT EXCAVATION
Category Amount: $131,853.06 $1,188,204.09
Category Number: (0020 EROSION CONTROL
0720 318-3000 AGGR SURF CRS TN 200.000 232.600
19.400 .000
232.600 $.00 $4,512.44
Category Amount: $0.00 $4,512.44
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Pay Period: 02/04/2014
to 02/28/2014

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0740 621-4023 CONCRETE SIDE BARRIER, TYPE 2C LF 91.000 128.187
588.830 .000
128.187 $.00 $75,480.35
0790 550-1360 STORM DRAIN PIPE, 36 IN, H 1-10 LF 13.000 16.000
70.100 .000
16.000 $.00 $1,121.60
Category Amount: $0.00 $76,601.95
Category Number: 0050 BRIDGE NO. 1 OVER CAMP CREEK
0840 211-0300 BRIDGE EXCAVATION, STREAM CROSSING CcYy 372.000 579.992
39.780 .000
579.992 $.00 $23,072.08
0850 500-1006 SUPERSTR CONCRETE, CLAA, BRNO - LS 1.000 .075
323829.250 415
490 $134,389.14 $158,676.33
1
0860 507-9002 PSC BEAMS, AASHTO TYPE II, BR NO - LF 1,291.000 1,173.200
83.880 -586.600
586.600 $-49,204.01 $49,204.01
1
0875 511-3000 SUPERSTR REINF STEEL, BR NO - LS 1.000 .075
89813.800 415
490 $37,272.73 $44,008.76
1
Category Amount: $122,457.86 $274,961.18
Category Number: 0010 ROADWAY
1045 620-0100 TEMPORARY BARRIER, METHOD NO. 1 LF 4,300.000 510.000
24.670 783.000
1,293.000 $19,316.61 $31,898.31
Category Amount: $19,316.61 $31,898.31
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Pay Period: 02/04/2014
to 02/28/2014

Project Number 610930-

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: (0020 EROSION CONTROL
1070 163-0529 CONSTRUCT AND REMOVE TEMPORARY SEDIN LF 1,200.000 823.500
RAW CHECK DAM 3.250 316.500
1,140.000 $1,028.63 $3,705.00
1090 165-0041 MAINTENANCE OF CHECK DAMS -ALL TYPES LF 1,010.000 34.000
1.090 155.000
189.000 $168.95 $206.01
1180 163-0528 CONSTRUCT AND REMOVE FABRIC CHECK DAN LF 1,900.000 849.750
2.350 58.500
908.250 $137.48 $2,134.39
Category Amount: $1,335.06 $6,045.40
Category Number: (0010 ROADWAY
1190 207-0203 FOUND BKFILL MATL, TP II CcYy 33.000 34.133
50.290 105.671
139.804 $5,314.19 $7,030.74
Category Amount: $5,314.19 $7,030.74
Project Total Amount: $301,230.29 $3,645,025.84



